

PLANNING ACTIVITES

- Decision: < S39
- Validation (ST, TIS, SL) S40
- Installation BA4: S45
- Test BA4: S47
- Installation BA2, BA6: S05/2002
- Test (BA2, BA6, tunnel): S06
- Fin: 28/2/02