



TI8 Area - Status



- Existing S structures
- LHC Project S structures
- LHC Excavated S structures
- LHC Completed S structures (CE)
- LHC Completed S structures (CV, EL, HM, MA)

IN PROGRESS	%	FINISH DATE	FUTURE WORKS	START DATE	FINISH DATE
<u>Concreting of TI8 tunnel</u>	100	06.12.02			
<u>Concreting of TJ8</u>	100	20.12.02			
<u>TT40 tunnel</u>					
EL	100				
CV	100				
<u>PGC 8</u>					
Schaft cap	70	31.01.03			