Updated 1 March 2001
LR

Jan

2001 - LP1 / CTF 2 / CTT 3

Water Cooling ON

Controls
available

Klystrons on
water load
and Power
supplies tests

Feb

| RF conditionning

LPI start with beam

|

| LPI beam for SLF lines

Mar

Wk 1

Mo 1

Tu

We

22 29

Th

LI

SHUTHOWN

Fr

Sa

Su

;v s

8h

CTF2 start

with beam

LPI stop

Shut-down start

\Apr

]

May

10

11

12

Jun

13

Easter

16 A

20 | 21 |

22

| 2 |

24| 25 |

26

SHUTDOWN KO LP1

TO CIT'3

Start
commissioning
CLIO gun

Aug

CTF3 start
with beam

Sep

\

Wk

28 ) 20

[ 20

| a1 | =

33 | 34 |

35

| s |

37

E

39

Mo

Tu

16

23 30

13 20

Th

SHUTDOWN FROM Ll TO €T3 ]

Fr

Sa

Su

27 3

Jeune G.

IOM 17

24

Oct

PS stop

Nov

Isolde stop

CTF2 stop

CTF3 stop

Dec

wk | 40 |

| 42 | 43

N

45

46 |\47

48

50 |/ 51

52

Mo

Tu

Th

Fr

Sa

Su

1 8 15 22 29 \ 5 \ \ 10/ 24
[ 16h |

CTF3 SHUTDHOWN ]

(I

LPI closed with
keys

=

LPI under
access control
+

LPI Setting-up

LPIl users:
COLDEX +
DOG +

e L]

PARRNE
experiment

LHC SKIN EFFECTS +

CTF3
Preliminary
phase with

beam

g

Shut down



